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Grant Number:
B-08-MN-06-0521

Grantee Name:
San Diego, CA

Grant Amount:
$9,442,370.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
Beth Murray

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

The areas of greatest need for which NSP funding is requested correlate to City of San Diego Council Districts 3, 4, 7 and 8 and, more
particularly, zip codes: 92102, 92104, 92105, 92113, 92114 and 92154. The City will prioritize the use of the NSP funds by first targeting the
acquisition of foreclosed units in neighborhoods with the highest concentration of subprime mortgage loans and at the highest risk of additional
foreclosures, as evidenced through HUD-provided data and the City&rsquos data on foreclosures that have occurred from July 2007 through
September 2008. The following eligible uses as identified in the Substantial Amendment are: Financing Mechanism (homeownership
assistance, including homebuying counseling, to first-time homebuyers); Acquisition/Rehabiliation for Rental to Low-Income Tenants ("25%
set-aside"); Acquisition/Rehabilitation for Resale to LMMI first-time homebuyers; Redevelop Demolished/Vacant Properties, and;
Administration. The project dates and duration of assistance are upon release of funding by HUD until as long as funds are available and/or no
later than the end of July 2013. The location of assistance is the City of San Diego, California, and the responsible organization is the San
Diego Housing Commission on behalf of the City of San Diego.

Distribution and and Uses of Funds:

Five activities are associated with this action plan as identified in the approved Substantial Amendment: Financing Mechanism -
Homeownership assistance, including counseling; Acquisition/Rehabilitation and rental to low-income tenants (the &ldquo25 percent set-
aside&rdquo); Acquisition/Rehabilitation and Resale to LMMI first-time homebuyers; Redevelopment of 2-5 demolished/vacant properties;
and, Administrative costs to implement the NSP grant.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

2



$548,330.76

N/A

$7,561,433.51

$0.00

$18,859.09

$1,132,143.75

Program Funds Obligated

$1,284,961.68

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$9,442,370.00

$765.76 $1,665,648.47

Match Contributed

Program Funds Drawdown

To Date

$7,564,398.55

$9,442,370.00

$9,442,370.00

Overall

Program Income Received

N/A

$0.00

In the quarter ending December 31, 2010, the City of San Diego's NSP program approached the end of Financing
Mechanism and Acquisition/Rehab and Resale to LMMI Homebuyers activities. An additional nine properties
assisted under these activities were occupied by the homebuyers, rehabilitation activities continued on two
properties, and two additional properties received homeownership and rehabilitation assitance and began
rehabilitation. Rehabilitation of the vacant Mountain View Estates (Ocean View Boulevard/S. 42nd Street) property
continued, and rehabilitation began on the Georgia Street Apartments low-income rental housing project.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$195,179.81

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$1,416,355.50

Required

$944,237.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $2,360,592.50 $3,600,000.00

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

0001, NSP Eligible Use A $1,112,539.09 $2,898,133.00 $2,797,398.77

0002, NSP Eligible Use B $8,253.20 $5,300,000.00 $4,568,854.93

0003, NSP Administration $11,351.46 $944,237.00 $195,179.81

0004, NSP Eligible Use E $0.00 $300,000.00 $0.00
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9999, Restricted Balance $0.00 $0.00 $0.00

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,898,133.00

NSP Only - LMMI San Diego Housing Commission

Total Projected Budget from All Sources

Match Contributed

$2,898,133.00

N/A

$0.00

$0.00

$2,898,133.00

$2,797,398.77

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-1

$1,112,539.09

$3,314.67

$138,089.50

Oct 1 thru Dec 31, 2010

Activitiy Category:

$471,581.09

$0.00

N/A

07/31/2013

$0.00

To Date

05/01/2009

Direct Benefit (Households)

$2,797,398.77

Program Funds Expended

Responsible Organization:

$5,844.25

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Financing for the purchase and redevelopment of foreclosed upon homes and residential properties. This activity also involves
homebuying counseling for approximately 38 homebuyers.

Location Description:

City of San Diego

In the quarter ending December 31, 2010, five additional properties purchased and rehabilitated with funds from the NSP
Financing Mechanism for First-Time Homebuyers activity were occupied by the homeowners. Additionally, rehabilitation
continued on one property, and two additional properties received purchase and rehabilitation assistance and began the
rehabilitation process.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

0001

Project Title:

NSP Eligible Use A

$2,797,398.77$5,844.25San Diego Housing Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

47/38# of Housing Units 5

0/38# of Singlefamily Units 0
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Activity Locations
Address City State Zip

NASan Diego3940 Alpha Street 92113-

NASan Diego250 S. Siena Street 92114-

NASan Diego4405 Arendo Drive 92115-

NASan Diego1146 16th Street 92154-

NASan Diego261 Flowerdale Lane 92114-

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 5/0 15/0 47/38# of Households 1 5 42.55

1 5/0 15/0 47/38# Owner Households 1 5 42.55
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,600,000.00

NSP Only - LH - 25% Set-Aside San Diego Housing Commission

Total Projected Budget from All Sources

Match Contributed

$3,600,000.00

N/A

$0.00

$605.00

$3,600,000.00

$2,913,009.21

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-2A

$2,994.00

$605.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$2,913,009.21

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition and rehabilitation of foreclosed upon properties and rental to households earning 50 percent or less of AMI.

Location Description:

City of San Diego

In the quarter ending December 31, 2010, rehabilitation began on the Georgia Street Apartments LH 25% project.

Activity Progress Narrative:

Acquisition/Rehabilitation-Low IncomeActivity Title:

Project Number:

0002

Project Title:

NSP Eligible Use B

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/30 0/0 0/30# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,700,000.00

NSP Only - LMMI San Diego Housing Commission

Total Projected Budget from All Sources

Match Contributed

$1,700,000.00

N/A

$0.00

$160.76

$1,700,000.00

$1,655,845.72

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-2B

$5,259.20

$1,661,728.80

$410,241.26

Oct 1 thru Dec 31, 2010

Activitiy Category:

$813,380.59

$0.00

N/A

07/31/2013

$0.00

To Date

08/30/2009

Direct Benefit (Households)

$1,655,845.72

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Purchase and rehabilitation of foreclosed upon properties and subsequent resale to eligible LMMI first-time homebuyers. It is
anticipated that 7 to 10 homes will be purchased, rehabilitated, and resold.  

Location Description:

City of San Diego

In the quarter ending December 31, 2010, four additional properties purchased, rehabilitated, and resold with funds from the
NSP Acquisition/Rehab and Resale to LMMI Homebuyers activity were occupied by the homebuyers, and rehabilitation
continued on one property.

Activity Progress Narrative:

Acquisition/Rehabilitation-LMMIActivity Title:

Project Number:

0002

Project Title:

NSP Eligible Use B

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 4

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

0/7# of Parcels acquired voluntarily 0
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

Activity Locations
Address City State Zip

NASan Diego2576 Biola Avenue 92154-

NASan Diego2330 Ladlehill Drive 92139-

NASan Diego359 Winewood Street 92114-

NASan Diego634 42nd Street 92102-

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 4

0/7# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 2/0 2/0 7/7# of Households 2 4 57.14

0 0/0 0/0 0/7# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$944,237.00

N/A San Diego Housing Commission

Total Projected Budget from All Sources

Match Contributed

$944,237.00

N/A

$0.00

$0.00

$944,237.00

$198,144.85

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-3

$11,351.46

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/21/2009

N/A

$195,179.81

Program Funds Expended

Responsible Organization:

$13,014.84

Administration Under Way

Activity Description:

Grant administrative costs associated with the NSP funds.

Location Description:

City of San Diego

In the quarter ending December 31, 2010, administration activities continued for the NSP grant.

Activity Progress Narrative:

Grant AdministrationActivity Title:

Project Number:

0003

Project Title:

NSP Administration

$198,144.85$13,014.84San Diego Housing Commission

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LMMI San Diego Housing Commission

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$0.00

$300,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-4

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

05/21/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The activity involves the redevelopment of demolished or vacant properties.

Location Description:

City of San Diego

In the quarter ending December 31, 2010, rehabilitation work continued on the Mountain View Estates project under the
Redevelop Demolished or Vacant Properties activity.

Activity Progress Narrative:

Redevelop Demolished/Vacant PropertiesActivity Title:

Project Number:

0004

Project Title:

NSP Eligible Use E

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

0/0#Units with solar panels 0

0/5#Units with bus/rail access 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0Activity funds eligible for DREF (Ike 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/5# of Households 0 0 0

0 0/0 0/0 0/5# Renter Households 0 0 0
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